

Week 3 Execution & Action Log (v2)

Module: AIBS & AEL

Date: September 21, 2026

1. Summary of Executed Actions

A. AIBS Research Track — Handbook Page Production

- **Deliverable:** Created the Week 3 Handbook Page draft focusing on *Trust & AI Safety for Seasonal Teamwear Wholesalers*.
- **Business Terminology Applied:** Used concise business acronyms and terms (SKU, ERP, GDPR, PII, SLA, Cut-to-Ship, Scrap Rate) to ensure clarity for SME management.
- **Quality Criteria Verified:**
 - Enforced the <2 page continuous text limit before inserting the Maturity Tiers framework table.
 - Included the mandatory 1-page **Quick-Start Action Sheet** for SME operations leads.
 - Aligned safety mechanisms with standard Dutch SME business KPIs.

B. Field Research & Stakeholder Outreach

- **Deventrade Outreach Email:** Finalized the English outreach email requesting a field research visit within the next month, highlighting local data privacy and value exchange.
- **Interview Prep ("Prepare your interview"):** Established the 3-round guide creation workflow (Human draft → AI stress-test → Peer review) targeting the Friday, Sept 25 deadline.

C. AEL Technical Track & Governance

- **Knowledge Architecture Document:** Defined requirements for storing, indexing, and retrieving research sources with mandatory local PII/ERP data scrubbing.
- **Individual Portfolio Management:** Set up task tracking for all four build roles (PM, Developer, Tester, Deployer) to complete their 1-page weekly entries.

2. Deliverables & Status Matrix

Deliverable	Module Track	Status	Responsible	Next Step / Deadline
Handbook Page (Week 3)	AIBS	Completed	PM / Deployer	Publish as new page to GitHub Pages wiki
Knowledge Architecture	AEL	In Progress	Developer / Tester / PM	Post document in Teams channel
Interview Guide (3-Round)	Joint	Completed	PM / Deployer	Finalize & submit by Friday, Sept 25
Bias Experiment ("Which sources")	Homework	Pending	Individual	Complete alone before Week 4
Individual Portfolio Entry	Joint	Pending	Individual	Complete weekly 1-page submission